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MEETING AGENDA/MINUTES – Wildland Fire Program Board 
 

Date of Meeting:   10/17/12   
 

Time:   2:00 pm - 4:30 pm Location:   FPA Conference Room 

Minutes Prepared By: Christopher Markle 

 

 
Present and review the proposed structure and deliverables for the Wildland Fire Executive Board.  In addition go 
over the results of the initial EB meeting and OCIO meetings. 
 

Invitees with indication of Attendance  

Chris Markle X Erik Torres X John Phipps X 

Andrea Olson X Kieth Smith  Jim Douglas X 

John Gebhard X David Potter X Jaymee Fojtik  

Richard DelHierro X   Dan Hawkins X 

X – Present in person P – Call in Blank – Did not attend 
 

2. Meeting Agenda  

The purpose of the meeting was to discuss the details of the deliverables due November 15
th

 2012 to the 
Executive Board and an approach to accomplishing those tasks. 
 
•       Establishing initial operating capability for the Program Board and Domain Boards 
•       Identifying the “As Is” portfolio (current list of investments), program costs, and the “As Is” architecture 
•       Begin development of the “To Be” architectures and standards 
•       Creating the initial rolling Five Year Plan, to include content, format, and planning process 
•       Initiate the operations and infrastructure review 
•       Develop business cases for investments in computer aided dispatch, fire weather data, integrated fire 
reporting, and public fire information 
•       Provide status and accomplishment reports for senior management 

 

3. Meeting Notes, Decisions, Issues (AI indicates Action Item) 

 This week the Senior Advisors wanted an update on the progress to the deliverables expected for the 
November 15

th
 Executive Board Meeting.  A slide show is attached to go over the items discussed in the 

meeting to include an update to all the areas within the project plan. 

 In addition, IFTDSS provided a presentation of their effort and the current state of the investment.   

 The meeting was opened by Chris Markle who went over the following agenda: 
o Jim and Jon comments 

o IFTDSS Briefing 

o Status Update 

o Discussion of process 

o Jim and Jon close with expectations for November 

 Jim and Jon opened with a reiteration that this effort is meant to bring together representatives of the 
fire community, to represent those business interests of the varied organizations and to assure 
collaboration on initiatives are brought to the discussion table.  In addition, that it is the clear expectation 
that this board is empowered to help guide the future of Fire I&T investements, to find ways to work 
smarter and create cost savings. 

 John Cissel, then began his discussion on IFTDSS and what he needed from Fire I&T 
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o IFTDSS is currently going through and independent review process by SEI, and FFDR with 
Carnegie Mellon University through a relationship that JFSP has with the DoD. 

o The effort will complete in June of 2013 and go over 4 tasks: 
 Is IFTDSS consistent with the WFIT Plan 
 Does IFTDSS comply with disciplined Lifecycle Management practices 
 What is the reaction of the user community 
 What are the training requirements for deployment 

o John closed by indicating that within the lifecycle management currently within the WFIT, they 
are at two points within the process at one time. 

 Project planning documents completed (proposal) 
 User testing (development) 

o Once the  evaluation is complete and the above two items, it is the desire of JFSP to move IFTDSS 
into the final phase of the lifecycle, O&M. 

 Update of where the PB and the PIT are with regard to the November 15
th

 objectives. 
o As Is Architecture 

 Forms fully developed – currently about 20% complete 

 NWFEA information pulled into the new form 

 Partial financial data updated – currently about 20% complete 

o Next Steps 

 PB identify support personnel to update the investments for as is architecture by Sep 20 
– complete 

 Support personnel update investment data by Oct 15 – not complete 

 Support personnel identify gaps and resolve them by Oct 30 – in progress 

 PIT submit As Is Architecture and initial 5 year investment plan to PB by 7 Nov 2012. – in 
progress 

 In addition, it is the desire of the PB to shift priorities of focus on to foundational items that will address 
the risk of success of the business cases desired by the EB. 

o Data Strategy 
o Synergize Development Investments 
o Focus attention on To Be architecture 

 The SA’s did not object, but merely indicated that the PB needed to be prepared to back it up. 

 First Order Process – it was discussed that there are several processes that need to be built and this is the 
first take on what an initial idea process may look like. 

 It shouldn’t be difficult to see that these are the values and functions that professionalized project 

management efforts should be exercised in.   
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This is not a complete diagram and each step needs some clarification, but this is the high level that was discussed 
with some clarifying points.   
 

 
 
 
What are the artifacts required to move the effort through the process? 
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Planning 
 
Development 
 
O&M 
 
Example:  FPA is ready to move from development to O&M, what is required on the capital planning side and 
Operations side to answer the question?  IFTDSS is in the same situation and needs support to execute. 
 
 
o Richard DelHiero brought up that it is time for all the IT folks to get together and talk about how things might 

work better.  The items on the agenda need to include: 

o Synergy of projects 

o Combining of resources 

o Leveraging of capability 

o Working smarter toward interagency goals 

o John Phipps closed with comments about what is working well and what help needs to be provided. 

o The discussion endend with clear direction of discussion points and deliverables for the November 15
th

 EB 

meeting. 

 
 

4. New Action Items (add rows as necessary) 

Action Assigned to Due Date Status 

Build Draft Planning Domain Process and Sample 
Artifacts 

Chris Markle 10/20/2012 In Progress 

Build Draft Development Domain Process and 
sample artifacts 

Erik Torres 10/20/2012 In Progress 

Build Draft Operations Domain Process and sample 
artifacts 

Richard DelHierro 10/20/2012 In Progress 

Review As Is architecture from PIT John 
Gebhard/Richard 
DelHierro 

10/17/2012 Awaiting PIT  

Review 5 year investment Plan John 
Gebhard/Richard 
DelHierro 

10/17/2012 Awaiting PIT 

Re-Define Priority Business Cases John 
Gebhard/Richard 
DelHierro 

10/24/2012 In Progress 

Define PB process and requirements John 
Gebhard/Richard 
DelHierro 

10/24/2012 In Progress 

    

 

5. Next Meeting 

Date:  10/24/2012  Time:   1400 MDT Location:   FPA Conference 
Room 

 


